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May 1, 2004

REGION 1
STP-1482(1)2                   C-196,C.O.'s Contractor will not sign99% $70,062WADSWORTH BROS CONST CO INC JOHN SLIPPEY
STP-LC57(6)                     contractor has filed a claim..07/18/2003 $0WASATCH ENGINEERING CONTRACTORS INC J-U-B ENGINEERS INC
IM-15-8(103)379               Has not been submitted to Region.04/02/2004 $124,057GRANITE CONSTRUCTION CO OF UT KELLY BARRETT
SP-0053(2)0                     C-19602/13/2004 2/27/2004$21,967GRANITE CONSTRUCTION CO OF UT KELLY BARRETT
SP-84-6(33)72                  C-19602/17/2004 3/8/2004$0J D MCNEIL CONST INC KELLY BARRETT
STP-LC11(18)                   C-19612/19/2003 1/22/2004$0GRANITE CONSTRUCTION CO OF UT L. SCOTT NUSSBAUM
HPP-0091(9)28                 C-19611/26/2003 12/8/2003$0CACHE VALLEY ELECTRIC CO LUKE MILDON
STP-0030(14)97               09/30/2003 $0LEGRAND JOHNSON CONST CO LUKE MILDON
CM-9999(233)                   Received in Region One Construct99% $36,057HIDDEN PEAK ELECTRIC CO INC NICK PETERSON
SP-0126(8)0                     03/16/2004 $0STAKER & PARSON COS INC DBA JACK B PARSO NICK PETERSON
SP-0108(7)7                     C-19601/13/2004 3/8/2004$0GRANITE CONSTRUCTION CO OF UT TODD MAC GILLVRAY
STP-0126(4)8                   C-196 Signed Off on 5/3/0407/31/2003 9/16/2003$0CACHE VALLEY ELECTRIC CO WAYNE D FELIX

REGION 2
SP-9999(639)                    Final acceptance quantities.Quantity corrections.01/21/2004 3/31/2004$28,112GENEVA ROCK PRODUCTS INC BRANDON SQUIRE
*SP-15-7(135)296             cleanup,warranty99% $66,481,762WASATCH CONSTRUCTORS JOHN BOURNE
STP-0089(78)315             03/15/2004 $0GENEVA ROCK PRODUCTS INC KRIS PETERSON
STP-2240(1)3                   99% $59,558J D MCNEIL CONST INC LONNIE MARCHANT

REGION 3
CM-LC49(46)                    03/01/2004 $0HAMILTON BROS ELECTRIC INC BLAINE COMER
STP-2906(3)0                   10/22/2003 $66,851STAKER & PARSON COS INC DBA STAKER PAVIN BOYD WILSON
ISTP-15-6(138)277           -Dispute Extra SurveyDispute CO & Final Estimate08/26/2002 6/20/2003$0HILLS CONSTRUCTION D WARNOCK
*IM-15-6(140)286              99% $64,881STAKER & PARSON COS INC DBA STAKER PAVIN GREG SEARLE
*NH-HPP-15-6(135)266    Submittals, Accept Final QuantitiesCorrections, Final Estimate99% $392,718GRANITE CONSTRUCTION CO OF UT GREG SEARLE
SP-0241(1)1                     Submittals, Accept Final QuantitiesCorrections, Final Estimate99% $3,940HAMILTON BROS ELECTRIC INC GREG SEARLE
STP-CM-9999(317)           02/11/2004 $0HAMILTON BROS ELECTRIC INC GREG SEARLE
*SP-15-6(32)276               nal doc. prompt pymt. DBE analysial review corrections documentatio12/12/2003 4/13/2004$163,312STAKER & PARSON COS INC DBA STAKER PAVIN JACK LYMAN
NH-0040(41)99                 10/30/2003 $0W W CLYDE & CO JACK LYMAN
SP-0089(93)296                04/01/2004 $0GILBERT & SONS JACK LYMAN
NH-0089(63)297               paperwork prompt paymentfinal paperwork estimate12/19/2003 4/5/2004$0GENEVA ROCK PRODUCTS INC JEFF BAIRD
SP-0006(41)199,NH-0006 11/15/2003 $0GILBERT WESTERN CORP JEFF BAIRD
STP-0198(1)166               100% $0WESTERN QUALITY CONCRETE INC JEFF BAIRD
STP-LC49(36)                   07/08/2003 $13,978GENEVA ROCK PRODUCTS INC REX HARRISON

REGION 4
NH-0006(18)263                C10808/01/2003 10/27/2003$0LEGRAND JOHNSON CONST CO FRED JENKINS
NH-0006(20)202               99% $158,085GENEVA ROCK PRODUCTS INC FRED JENKINS
SP-0010(9)0                     99% $138,557NIELSON CONSTRUCTION FRED JENKINS
STP-0010(29)26               PAYROLLS12/17/2003 2/11/2004$0NIELSON CONSTRUCTION FRED JENKINS
*IM-15-2(38)61                  Final Paperwork12/16/2003 2/18/2004$0MEADOW VALLEY CONTRACTORS JIM MCCONNELL
BRO-LC53(15)                  Establishment Period99% $11,570GERBER CONST INC JIM MCCONNELL
SP-0034(5)2                     99% $3,483RALPH L WADSWORTH CONSTR CO INC JIM MCCONNELL
STP-3196(1)0                   Claim & Change Order01/31/2003 2/13/2003$55,090MERRICK YOUNG INC MATT SIBUL
STP-0012(6)59                 CLAIM11/26/2003 12/23/2003$0HIDDEN PEAK ELECTRIC CO INC RANDALL TAYLOR
STP-0089(60)0                 11/26/2003 $12,555STAKER & PARSON COS INC DBA WESTERN ROCK RANDALL TAYLOR
NH-0191(26)21                 03/05/2004 4/29/2004$18,910LEGRAND JOHNSON CONST CO RUSS TANGREN
NPS-0191(31)131             99% $66,630LEGRAND JOHNSON CONST CO RUSS TANGREN
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REGION 4
SP-0191(38)63                  03/01/2004 4/19/2004$10,565LEGRAND JOHNSON CONST CO RUSS TANGREN
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